NEPR

Recei ved:
COMMONWEALTH OF PUERTO RICO Aug 18, 2021
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU 7:41 PM

IN RE: REVIEW OF PUERTO RICO CASE NO. NEPR-MI-2019-0005

ELECTRIC POWER AUTHORITY’S

COMPREHENSIVE VEGETATION SUBJECT: Submission in Compliance with Bench
MANAGEMENT PROGRAM Orders issued during Technical Conference.

MOTION IN COMPLIANCE WITH BENCH ORDERS ISSUED DURING VIRTUAL
TECHNICAL CONFERENCE OF AUGUST 13, 2021

TO THE HONORABLE PUERTO RICO ENERGY BUREAU.:

COME NOW LUMA Energy, LLC (“ManagementCo”)!, and LUMA Energy ServCo,

LLC (“ServCo”)?, (jointly referred to as “LUMA?”), and respectfully submit and request the

following:

1. On July 16, 2021, this Energy Bureau issued a Resolution and Order (the “July 16 Order”)
establishing a procedural calendar for the referenced proceeding to consider LUMA’s proposed
Vegetation Management Plan prepared pursuant to Section 4.2(h) of the Puerto Rico
Transmission and Distribution System Operation and Maintenance Agreement dated as of June
22, 20203, and in compliance with this Energy Bureau’s Resolution and Order of December
31, 2020 issued in this proceeding.

2. The July 16 Order outlined a procedural calendar including a Virtual Technical Conference to

discuss LUMA’s Vegetation Management Plan to take place on August 13, 2021. It also

! Register No. 439372.

2 Register No. 439373.

3 Executed by and among LUMA, the Puerto Rico Electric Power Authority, and the Puerto Rico Public
Private Partnerships Authority.



directed that LUMA would have until August 18, 2021 to file additional information requested
by the Energy Bureau during the Technical Conference.

During the Virtual Technical Conference held on August 13, 2021, Mr. Brent Bolzenius,
Director, Vegetation Management, and Mr. Mario Hurtado, Chief Regulatory Officer,
appeared on behalf of LUMA. Mr. Bolzenius offered a presentation on LUMA’s Vegetation
Management Plan and answered questions from the Energy Bureau. Mr. Hurtado also
answered questions posed by the Energy Bureau.

During the Technical Conference, the Energy Bureau issued a bench order requiring a sample
plan and timeline with estimates on budget allocations, on the implementation of LUMA’s
Vegetation Management Plan and showing an example of the cycles of work to be performed.
. The Energy Bureau also inquired about staffing resources available to perform vegetation
management activities.

In compliance with the bench orders issued on August 13, 2021, LUMA hereby submits
Exhibit 1.

Exhibit 1 includes a plan for implementation of the Vegetation Management Plan in Fiscal
Year 2022, id., slide 2; an estimate on budget expenditures for Fiscal years 2022 through 2025
per activity, id. slide 3; additional information on staffing projections, id., Slide 4; and flow
charts outlining the typical cadence of vegetation management work, post reclamation, id.,
slide 5.

It is respectfully submitted that LUMA’s vegetation management team worked diligently
within the timeframe allotted to provide the Energy Bureau more detail on implementation of
the Vegetation Management Plan. Exhibit 1 was prepared with the information available at

this time and will be subject to revisions as efforts continue throughout the next months and



years as outlined in the Vegetation Management Plan. LUMA will report on spending
regarding vegetation management as part of the budgetary reporting requirements set by the
Bureau.

WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the
aforementioned, accept Exhibit 1 to this Motion, and deem that LUMA complied with the bench
orders issued by the Energy Bureau during the Virtual Technical Conference held on August 13,
2021.

RESPECTFULLY SUBMITTED.

In San Juan, Puerto Rico, this 18" day of August 2021.

| hereby certify that | filed this Motion using the electronic filing system of this Energy
Bureau and that | will send an electronic copy of this Motion to the attorneys for PREPA, Joannely

Marrero-Cruz, jmarrero@diazvaz.law; and Katiuska Bolafios-Lugo, kbolanos@diazvaz.law.

! DLA PIPER

DLA Piper (Puerto Rico) LLC
500 Calle de la Tanca, Suite 401
San Juan, PR 00901-1969

Tel. 787-945-9107

Fax 939-697-6147

/sl Margarita Mercado Echegaray
Margarita Mercado Echegaray

RUA NUM. 16,266
margarita.mercado@us.dlapiper.com
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Vegetation Management (VM) Improvement Plan (FY 2022)

Reactive Maintenance

Corrective Maintenance

Rapid Reactive Response

ROW Reclamation

Preventive Maintenance

Will absorb majority of VM Line Resources through September
2021

Triggered by ongoing High-Level Assessments (Ground Patrols
and Aerial Inspections). Will continue past FY 2022, paced by the
HLA Assessments

80 percent effective on the first pass (will require 2 passes to be
declared complete for each line / circuit)

Though some activity during Q1 2022, will not start in earnest
until Q3 2022
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Current Operating Expenditures Budget Estimate (FY 2022-2025)

Reactive Maintenance S20M S10M

Corrective Maintenance S5M S5M S3M S3M
Rapid Reactive Response S6M S3M S3M SOM
ROW Reclamation S17M S40M S41M S41M
Preventive Maintenance S2M S2M S5M S$10M
TOTAL S50M S60M S60M S60M

* Fromyear-to-yearthe budgets may shift across the activities based on the actual conditions found during
inspections / experienced during major events.
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Current VM Line Contractor Staffing Projection

VM Line Contractor Staffing Profile

VM Line Contractor Staffing Profile . ]
(Percent of VM Line Contractor Staffing Level)
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* Current staffing level of 200 will double to 400 with the execution of new contracts (projected to be in place by end of
Q2FY2022)

* The Rapid Reactive Response activity will be triggered by the ongoing High-Level Assessments

* With the execution of the new contracts, resources will be applied to ROW Reclamation
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Typical Vegetation Maintenance Cadence (Post-Reclamation)

Distribution Feeder and Laterals

VM Patrol / Trim per Guidelines Apply Herbicide
Inspection (4-6 weeks) (2-3 weeks)
Per VM Inspection 2-6 months
Program/ Cycle based on specific
site

Transmission Line (Substation to Substation)

Monitor
(ongoing)

Condition-Based

Preventive
Maintenance

1-4 years based on
length of trim cycle

Monitor

(ongoing)

Condition-Based
Preventive
Maintenance

VM Patrol / Trim per Guidelines Apply Herbicide
Inspection (8 weeks) (2-3 weeks)
Per VM Inspection 2-6 months based
Program/ Cycle on specific site

1-4 years based on
length of trim cycle
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